
Exhibit A

Attachment A-1

Schedule of Deliverables and Due Dates
Task 

Number
Task Name

1.0

1.1 Attend Kick-off Meeting

Commission Contract Manager 

Deliverables

1.2 CPR Meetings

Commission Contract Manager 

Deliverables

1.3 Final Meeting

1.4 Quarterly Progress Reports

1.5
Test Plans, Technical Reports and 

Interim Deliverables 

1.6 Final Report

1.6.1 Final Report Outline

1.6.2 Final Report 

1.7 Identify and Obtain Matching Funds

1.8 Identify and Obtain Required Permits
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Number
Task Name

1.9 Electronic File Format

Administrative Tasks Sub-Total

O: cw 7/27/11
Page 2 of 9

Att A-1 - Schedule

   500-11-003

UC Irvine



Exhibit A

Attachment A-1

Schedule of Deliverables and Due DatesTask 

Number
Task Name

2.0 Technology Assessment

3.0 Integration of Process Energy Balances

4.0
Development of a Computer Code and 

Interface

Critical Project Review 

5.0
Field Testing of Code Through Plant 

Audits

6.0 Technology Transfer Activities

Total

Technical Tasks

Technical Tasks Sub-Total

O: cw 7/27/11
Page 3 of 9

Att A-1 - Schedule

   500-11-003

UC Irvine



Exhibit A

Attachment A-1
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Deliverable(s)
Planned Start 

Date

Planned 

Completion 

Date

9/1/2011 4/1/2014

An Updated Schedule of Deliverables 9/1/2011 10/3/2011

An Updated Gantt Chart N/A N/A

An Updated List of Match Funds 9/1/2011 10/3/2011

An Updated List of Permits 9/1/2011 10/3/2011

Schedule for Recruiting PAC Members N/A N/A

Final report Instructions 9/1/2011 10/3/2011

CPR Report(s) 9/1/2011 2/3/2014

CPR  deliverables identified in this Scope of Work 9/1/2011 2/3/2014

Agenda and a List of Expected Participants 9/1/2011 2/3/2014

Schedule for Written Determination 9/1/2011 2/3/2014

Written Determination 9/1/2011 2/3/2014

Written documentation of meeting agreements and 

all pertinent information
2/3/2014 3/3/2014

Schedule for completing closeout activities 3/3/2014 4/1/2014

Quarterly Progress Reports 12/1/2011 2/3/2014

N/A N/A

8/1/2013 1/1/2014

Draft Outline of the Final Report 8/1/2013 9/2/2013

Final Outline of the Final Report 9/2/2013 10/1/2013

Draft Final Report 10/1/2013 11/1/2013

Final Report 11/12013 1/1/2014

A letter regarding Match Funds or stating that no 

Match Funds are provided
9/1/2011 10/3/2011

Letter(s) for New Match Funds 9/1/2011 10/3/2011

A copy of each Match Fund commitment letter 9/1/2011 10/3/2011

Letter that Match Funds were Reduced (if applicable) 9/1/2011 10/3/2011

A letter documenting the Permits or stating that no 

Permits are required
9/1/2011 10/3/2011

Updated list of Permits as they change during the 

Term of the Agreement
9/1/2011 10/3/2011

Updated schedule for acquiring Permits as it 

changes during the Term of the Agreement
9/26/2011 10/3/2011
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Planned Start 

Date

Planned 

Completion 

Date

A copy of each approved Permit 9/1/2011 10/3/2011

A Letter requesting exemption from the Electronic 

File Format (if applicable)
N/A N/A

Administrative Tasks Sub-Total
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Schedule of Deliverables and Due DatesDeliverable(s)
Planned Start 

Date

Planned 

Completion 

Date

9/1/2011 8/1/2013

Task Report (no draft) 9/1/2011 3/30/2012

Task Report (no draft) 12/1/2011 9/28/2012

Task Report (no draft)

Excel spreadsheet with Visual Basic interfaces using 

the computer code

4/2/2012 1/25/2013

 Critical Project Review Report TBD TBD

Task Report (no draft)

Sample Plant Audits (no draft)
7/30/2012 6/10/2013

Draft Technology Transfer Plan

Final Technology Transfer Plan
4/1/2013 8/1/2013

Total

Technical Tasks

Technical Tasks Sub-Total
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PIER Funds Match Funds

1,750 0

0 0

1,750 0

0 0

0 0

18,750 0

4,500 0

14,250 0

0 0

0 0
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0 0

 $         22,250  $                 -   
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93,487 22,000

83,156 26,000

83,156 23,500

56,231 33,000

9,635 13,000

 $       325,664  $       117,500 

 $       347,914  $       117,500 
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